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Ms. Catherine A. McCord 
Remedi a1 Project Director 
U. S. Environmental Protection Agency 
Region V - 5HR-12 
230 South Dearborn Street 
Chicago, IL 60604 

Dear Ms. McCord: 

EXTENSION OF MILESTONES - REMEDIAL INVESTIGATION (RI) REPORTS FOR OPERABLE 
UNITS 3 AND 5 

References: 1) Letter, DOE-666-91, A. P. Avel to C. A. McCord, 
"Notification of Additional Work Under the Consent Agreement 
(CA) - Urani um Production Operat i ons Area (UPOA) 
Restoration," dated January 29, 1991 

Letter, DOE-875-91, J. R. Craig to C. A. McCord, "Additional 
Work Under the Consent Agreement - Operable Unit (OU) 5," 
dated March 13, 1991 
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Through references 1 and 2 (enclosed), DOE notified U. S. EPA of additional 
work in Operable Units 3 and 5 that would impact Consent Agreement milestones. 
The notifications were consistent with Section XV.C. of the Consent Agreement. 

This letter is written to request an extension to the milestones for submittal 
of the RI Reports for Operable Units 3 and 5, under Section XVIII of the 
Consent Agreement. 

Good cause exists for this extension due to the rescoping of the OU's work 
requirements, as documented in the enclosed letters. 
because significant rescoping of the work is needed due to several factors, 
including the cessation of production operations, which requires refocusing of 
our resources and activities. Implementation of agreed resolutions for the 
dispute over the ISA for Operable Unit 3 also requires a significant rescoping 
effort, which has adversely affected the existing milestones for both Operable 
Units. 
through the preparation by DOE and approval by U. S. EPA of a revised Remedial 
Investigation/Feasibil ity Study (RI/FS) schedule. This schedule is presently 
unde,r preparation by DOE. 

There is good cause 

The length of time requested for the extension will be determined 



* Other pr imary documents such as the  FS Report, Proposed Plan, and the  D r a f t  
ROD, w i l l  a l s o  be a f f e c t e d  by the  extension. These documents w i l l  a l s o  be 
addressed i n  t h e  rev i sed  RI /FS  schedule. 

I f  you have any quest ions,  please contac t  me a t  FTS 774-6159. 

S incere ly ,  

Enclosure: As s ta ted  

cc w/encl . : 
R. P. Whi t f ie ld ,  EM-40, FORS 
K.  A.  Hayes, EM-424, GTN 
G. E. M i t c h e l l ,  OEPA-Dayton 
L. August, GeoTrans 
K. Davidson, OEPA-Columbus 
M. Bu t l e r ,  USEPA-V, 5CS-TUB-3 
J .  Benet t i ,  USEPA-V, 5AR-26 
E. Schuessler, PRC 
R. L. Glenn, Parsons 
W. H. B r i t t o n ,  WMCO 
H. F.  Daugherty, WMCO 
S. W.  Coyle, WMCO 
J .  D. ____ Wood 9-- AS1 
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cc w/o encl .: 
J .  J .  Fiore,  EM-42, GTN 
C. R. Holmes, USEPA-HQ 
W. E. Muno, USEPA-V, 5HR-13 
D. A. U l l r i c h ,  USEPA-V, 5H-12 
G. G. Ioannides, OEPA-Columbus 
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